



Jacaranda County Club Villas
801 Country Club Circle
Venice FL 34293

MILLING AND PAVING SCHEDULE

Monday August 3rd , MILLING and CLEANING.

Tuesday August 4th ,PAVING

Wednesday, August 5th , PAVING

Each day we are working, weather it is for Milling or Paving, we will be working on one side of the road at a time, therefore, in case of an emergency you can drive in and out on one side of the road at all times. Less Traffic the better for us. We will be onsite working each day from 7:30am-4:30pm

WEATHER... If we get rain we will just pick up where we were prior to the rain. The phases of work will not be changing only the days will. We will be starting around 7:30 am, so that everyone can get to work. We need to make sure all irrigation is off, 24 hours prior if possible so that all of the asphalt is dry. Also, if we could ask you to limit your deliveries that would be appreciated. This is to include all furniture, goodwill donations, boat or RV's, and landscape trailers. Please do not drive thru any barricaded off areas.

Thank you,

Jason Lovley
Project Manager
Advanced Asphalt of SW Fl, Inc.

1406 Ringling Drive, Venice Florida 34285 (941) 488-5717 Fax: (941) 483-4829

MILLING and PAVING

Monday Aug. 3rd
Mill + clean

Tuesday Aug 4th
PAVE

Wednesday Aug 5th
PAVE

Legend

 801 Country Club Cir

Google Earth

© 2020 Google

 801 Country Club Cir

300 ft

