



Woodlake HOA  
2005 Longpointe Circle  
Venice FL 34293

## MILLING AND PAVING SCHEDULE

Monday August 10<sup>th</sup> , MILLING and CLEANING.

Tuesday August 11<sup>th</sup> ,PAVING

Wednesday, August 12<sup>th</sup> , PAVING

Each day we are working, weather it is for Milling or Paving, we will be working on one side of the road at a time, therefore, in case of an emergency you can drive in and out on one side of the road at all times. Less Traffic the better for us. We will be onsite working each day from 7:30am-4:30pm

WEATHER... If we get rain we will just pick up where we were prior to the rain. The phases of work will not be changing only the days will. We will be starting around 7:30 am, so that everyone can get to work. We need to make sure all irrigation is off, 24 hours prior if possible so that all of the asphalt is dry. Also, if we could ask you to limit your deliveries that would be appreciated. This is to include all furniture, goodwill donations, boat or RV's, and landscape trailers. Please do not drive thru any barricaded off areas.

Thank you,

Jason Lovley  
Project Manager  
Advanced Asphalt of SW FI, Inc.

1406 Ringling Drive, Venice Florida 34285 (941) 488-5717 Fax: (941) 483-4829



# MILLING and PAVING


Monday Aug. 10<sup>th</sup>  
Mill & clean

Tuesday Aug. 11<sup>th</sup>  
PAVE / stripe

wednesday Aug. 12<sup>th</sup>  
PAVE / stripe

Legend **Wood Lake**

- 📍 2005 Longpointe Cir
- 📍 Jacaranda BV @ Cove Pointe Dr



Google Earth

© 2020 Google

200 ft

